

Pierson Sewer Advisory Meeting Minutes

21156 W. Cannonsville Rd

Pierson, MI 49339

Tuesday, May 20, 2025

1. Meeting:
 - a. Call to order 2:00PM
 - b. Present: Dan B, Miles U, Eric H, Bob C, Steve C, Cory Jon Durren, Cory T
2. Public comment – none
3. Agenda approved
4. Oct 24 meeting minutes read
5. Cory reviewed with the team the proposed upgrades for the N. treatment site and the role that the flow metering valves will play. After discussion it was decided that 2 of the flow meters can be eliminated as only 1 is required to meet EGLE requirements. The 2 that are being eliminated would be used to confirm individual lake flows to the site. The lake reps are satisfied with the current 60/40 split for costs allocations so the 2 can be eliminated.
6. Cory reviewed the plans for the S. treatment site. After a brief Q & A on the plans, it was agreed by the BWL reps to move forward with the plans as presented.
7. Costs for moving forward were discussed. With the elimination of the 2 meters, LWL will have sufficient funds in their account, so no borrowing is required. BWL will not have all the funds and the amount per property required will be in the \$1000 range. This will be presented at the upcoming BWLA June meeting with discussion on how to raise the money. Final quote bids will determine the direction to take.
8. A brief discussion on possible solutions for mitigating the high flow peaks took place. The new metering will help determine exact steps so it will be some time before we know what steps to take.
9. Future meeting date TBD, after construction bids are obtained.

10. Public comment - none

11. Adjourn 3:30 PM